MacroPrep



- 6	rask Name	Duration	Start	Finish	Predecessors	Assigned To	% Complete
1	Team Planning (Meet 2 times a week)	45d	10/17/16	12/16/16		All Team Members	90%
2	Decide on Product and Platform	1d	10/17/16	10/17/16		All Team Members	100%
3	Work on Data Base input to SQL and reading the data to	5d	10/19/16	10/25/16		Scott	100%
4	Work on the Math Calculations and input them on PHP	5d	10/19/16	10/25/16		Austin	100%
5	Work on the user interface HTML and the CSS	5d	10/19/16	10/25/16		Hunter	100%
6	Work on User interface and Documentation	5d	10/19/16	10/25/16		Narinder	100%
7	Part 2						
8	Team Planning (Meet 2 times a week)	30d	11/07/16	12/16/16		All Team Members	90%
9	decide on what we want to change and improve on	2d	11/07/16	11/08/16		All Team Members	100%
10	improve the data base to condence the itmes	3d	11/09/16	11/11/16		scott	100%
11	work on the PHP files and make improvements on	8d	11/09/16	11/18/16		Austin	
12	work on the user personal info. input	7d	11/09/16	11/17/16		Hunter	
13	work on the PHP of the personal info. input	6d	11/09/16	11/16/16		Narinder	
14	Time to get all the files together and working	4d	11/18/16	11/23/16		All Team Members	
15	workout errors and make improvments	5d	11/23/16	11/29/16		All Team Members	
16	Testing the product in every-way	3d	11/29/16	12/01/16		All Team Members	
17	Let others test our product and suggest changes	1d	12/02/16	12/02/16		Users	
18	Make any last minute changes to Product	5d	12/05/16	12/09/16		All Team Members	
19	Create the Documentation	2d	12/12/16	12/13/16		Narinder	
20	Create Presentation	2d	12/12/16	12/13/16		Hunter	
21	Any last minute changes and Improvments	2d	12/14/16	12/15/16		All Team Members	
22							
23	Changes after Completing the Prototype						
24	make it more costumizable for the end user	3d				Austin	
25	the ability to store and calculate personal info.	6d				Scott	
26	the user wants to usablility to store multiple meals	10d				Narinder	
27	the ability to plane weeks of meals and save and view	10d				Hunter	
28	the ability for multiple users to login and make it personal	5d				Narinder	

Status	Comments					
In Progress/ On going	Still need to work on many parts of the project					
Complete	Choose to work on Macro Meal Planner and Use SQL, PHP, HTML as Platform					
Complete	got the SQL to store the Food Data and output in PHP					
Complete	Still need to improve the division of the meals according the the calculation					
Complete	Got the user interface working and connected to the PHP files					
Complete						
Complete						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						
Not Started						